
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:49 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 290 Date: 25-Apr-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 594

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.02" Mostly overcast with light intermittent rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored field operations and any pertinent issues related to surveying, and the W2 cap beam. See
Abbas Iranmanesh and Lalit Mathur's diaries for more details regarding Conco's equipment, labor, and
operations for both the W2E and W2W west deviation saddle grout pad formwork.
- Prepared for the scheduled grout placement operation for the W2E and W2W west deviation saddle
grout pads. Mobilized brass molds and cleaned the equipment for fabricating grout cubes for compressive
strength tests. Also reviewed technical data on the grout which was Masterflow 928.

Attachment

The second ready mix truck being hoisted onto the top of the W2 caqp
beam seen from the top of the erection tower.

ABF and Conco began to prepare for the west deviation saddle grout
pad operation today.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 290 Date: 25-Apr-2011 Monday

ABF hoisting the Pleasanton Ready Mix trucks onto the top of the W2
cap beam in preparation for the grout placement tomorrow.

Water leaking from the W2W west deviation saddle grout pad
formwork.
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